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Presentation of the topic and analysis of the issue: 
Tiquipaya is a Municipality situated in the peri-urban zone of Cochabamba city, Bolivia. 
Nowadays, drinking water is distributed by community-based Water Committees and just a 
small part of the population has a sewage system. In this situation Tiquipaya and the nearby 
Colcapirhua Municipality decided to implement a joint water and sanitation project, called 
MACOTI. The critics of many Water Committees to this project led to a series of conflicts 
in 2003. 
In June 2004, the Vice-Ministry of Basic Services, proposed to organize a Technical Table 
(TT) in Tiquipaya to undertake an in-depth review of the project with the stakeholders and 
achieve a negotiated agreement. This document describes the implementation of this 
platform. It followed a Generic Methodology for design and evaluation of MSPs elaborated 
by Negowat Project; the Facilitator of this process. 
Presentation of the results: 
Baseline analysis 
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Tiquipaya was split apart between groups supporting the project and others opposing it. 
There was no on-going discussion among them and there was no agreement on the reasons 
for the conflict and the failure to discuss it. 
At the end the demand of the project opponents for the socialization of the project, the 
interest of the Municipality and Vice-ministry for executing it and the interest of its 
supporters to avoid big changes in the project, made all these groups accept the 
implementation of the TT. 
Ex-ante evaluation 
The moment to organize the TT was opportune. The atmosphere had calmed down 6 
months after the conflicts of 2003, the Mayor who arrived in 2004 was more open to 
discussion and the Vice-Ministry supported the TT. However some stakeholder groups 
would boycott the process and do not accept its legitimacy. Due to it much time was 
devoted to obtain the stakeholders’ support to the process. 
The legitimacy of the Facilitator (Negowat) was based on their long time working in the 
area and the support of the Vice-ministry. Negowat decided to appear as neutral not making 
any proposal on the project itself. 
Design of the TT 
A proposal for TT implementation was discussed with representatives of all stakeholders 
mainly in order to know under which conditions they would accept to participate. 
Six points can be stressed about the design of this platform. 
1) Negowat played the role of Facilitator, with Tiquipaya Municipality and the Vice-
Ministry as formal inviting organizations. 
2) The official objective of the TT was to: 1) create a space for socialization, analysis and 
discussion of MACOTI project and 2) propose motions to improve it. Additionally its 
recommendations should be implemented by the municipality and its implementation 
should not stop the execution of MACOTI project. 
3) The TT was focused on the discussion of MACOTI project with stakeholders of 
Tiquipaya. The themes of discussion were the technical design, the financial one and the 
future institutional model, in that order. The agreements were reached by consensus rule. 
4) Most of the stakeholders were represented by their leaders and anybody could come and 
participate in the discussion; at the end this flexibility did not harm the negotiation process. 
5) The communication between the TT and the public was through information bulletins. 
These were distributed to all the stakeholders in Tiquipaya. Several newspapers and local 
television channels were invited to attend, but they did not come. 
6) At first, four sessions of two days each were planned but in the end five sessions were 
executed. No specific capacity-building meetings were organized. A summary of the 
MACOTI project was elaborated and the participants often asked for more detailed 
information during sessions. 
A set of rules for debating was applied in order to make sure that debate would remain calm 
and participants would respect each other. 
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Monitoring and evaluation 
The results of the evaluation are based on indicators defined in function of the objectives of 
the TT and the actions of the Facilitator. 
The accomplishment of the general objective can be explained in relation to: 
Socialization of the project. Though was not possible to make in-depth changes in the 
technical and financial aspects, the participants were able to distinguish the positive and 
negative aspects of the project. 
An indirect achievement was the improvement of the relationship among the stakeholders 
with contrary positions. They accepted to sit together and argue about the MACOTI project 
without reaching a conflict. 
Propose changes to improve the project. It was difficult to introduce changes in a project 
already at the beginning of its implementation. With exception of the institutional part, very 
few changes were proposed. 
The TT established a common view about the institutional model for the organization that 
will manage the system in Tiquipaya. 
Conclusions and recommendations: 
Some lessons learned from the process are: 
It was important to maintain the structure of the platform flexible. The facilitator put a lot 
of effort to define the number and appointment of representatives, but at the end it was 
more useful to manage it openly. 
It was necessary to verify the carried out stakeholders’ mapping with the stakeholders 
themselves. One important stakeholder was ignored in the beginning. 
The consideration of reimbursement of the costs of participation of representatives in the 
TT would have enhanced the regularity of their attendance. 
The opposition showed by some groups to the involvement of important stakeholders and 
the difficulties of the participants to focus their opinions around the issues discussed 
manifested their lack of culture to deal with conflicts within platforms. 
The TT implementation shows the potential of this kind of processes to solve differences 
about specific issues. The carry out of a platform during the design stage of MACOTI 
project would have avoided the conflicts around it. 
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